
 

Russian River Biological Opinion Update – September 2016 
 
The Sonoma County Water Agency is continually planning and implementing the Russian River Biological 
Opinion requirements. The following project updates provide a brief synopsis of current work. For more 
detailed information about these activities, please visit www.sonomacountywater.org.  
 
Fish Flow Project  
On August 19, the Water Agency released the Environmental Impact Report for the Fish Habitat Flows 
and Water Rights Project. Open House workshops were held on August 22 (Cloverdale) and on August 
24 (Monte Rio). A total of about 110 people attended the workshops and 29 comment cards were 
submitted. A public hearing is scheduled for September 13, Supervisors Chambers, 3 p.m. 
 
Dry Creek Habitat Enhancement Project  

 Miles 2 and 3:  Site preparation is complete and construction is underway on 0.6 miles of creek 
downstream of the Truett Hurst Winery and on a 0.3 mile reach downstream of the Westside 
Road Bridge. Water Agency Staff are working with property owners to finalize designs and right-
of-way agreements for remaining Mile 2 and 3 sites planned for construction in 2017.  

 Miles 4-6:  Planning, preliminary field investigation and design are under way for Miles 4 - 6. 

 The US Army Corps is using information from Mile 2-6 to complete two feasibility studies that 
should pave the way for federal funding.  The first Army Corps study under the Continuing 
Authorities Program (CAP) will help complete Miles 2 and 3.  A draft CAP study was recently 
completed and recommends Army Corps construction of reach 4a (total length 0.4 miles) at a 
total federal cost of $3.28 million.  The second Army Corps effort for Mile 4-6 planning, called a 
General Investigation (GI) Ecosystem Restoration study, has less funding restrictions and should 
be completed by 2018. 

Fish Monitoring  
During the month of September, Water Agency biologists will be sampling juvenile fish throughout Dry 
Creek.  Video, sonar, and tag detection equipment has been installed near the mouth of Dry Creek, at 
the Healdsburg fish ladder, and in the new Mirabel fish ladder to count returning adult fish.  To date, no 
upstream migrating salmon have been detected.  The fall migration typical peaks between mid-October 
and mid-November Monitoring also is underway in the estuary, including monthly seining. 
 
Mirabel Screen and Fish Ladder Replacement 
Major construction activities are nearing completion. The new screens and viewing windows are in 
place; the sheet piles have been removed; testing is underway on the new screens; and interpretive 
signs are being designed for the viewing gallery. In early July, the inflatable dam was raised for the first 
time in two years. No problems were detected, and the dam is operating normally. The project will be 
officially complete sometime in the fall, with an opening ceremony and tour. 
 
Russian River Estuary Management Project 

 The 2016 Lagoon Management Period began on May 15. The 2016 Lagoon Management Plan is 
similar to previous years, with the exception of monitoring of harbor seals and other pinnipeds. 
This year, the Water Agency, Stewards of the Coast and Redwoods and volunteers will focus 

http://www.sonomacountywater.org/


monitoring at the Jenner overlook, and not monitor other haul-out locations when the estuary is 
closed unless an outlet channel is successfully in place for more than 3 weeks. Prior-year 
monitoring found that very few pinnipeds use the other haul-out locations. 

 So far this management season, the mouth of the Russian River has closed three times: 
o May 31: An outlet channel was implemented on June 7, but scoured open later that day. 
o June 15: An outlet channel was implemented on June 27, which scoured open 

that evening.  
o July 1: The estuary self-breached on July 12. 

 During the past two years, studies were conducted to determine if and how the historic Goat 
Rock State Park jetty impacts the formation of the barrier beach and lagoon water surface 
elevation. Comments have been received on the draft report, and a final report will be released 
in the fall. 

Interim Flow Changes 
The Water Agency filed a Temporary Urgency Change Petition (TUCP) with the State Water Board in 
order to comply with the Biological Opinion flow requirements. The State Water Board issued a TUC 
order in May.  The order is currently being implemented.        
 
Public Outreach, Reporting & Legislation 

 The Dry Creek Habitat Enhancement Bulletin was distributed in August. 

 The focus in September is on outreach for the Fish Flow DEIR, including publicizing the 
availability of the document, community workshops and hearing. 

 Planning is underway for the opening of the fish ladder and viewing gallery (late October/early 
November). 
 

 
 
Construction on Mile 2 of the Dry Creek Habitat Enhancement Project, near Truett Hurst Winery 


